

# Acme Robotics — Q3 Engineering Report

## 1. Executive Summary

Acme Robotics completed the third quarter with the Orion control platform reaching general availability. Total engineering headcount grew from 42 to 51. The platform now serves 1,280 industrial units across 14 customer sites. Mean time between failures improved from 410 hours to 690 hours following the firmware 4.2 rollout. Cloud infrastructure spend was 312,000 dollars, under the 350,000 dollar budget.

## 2. Reliability Metrics

The firmware 4.2 release addressed the servo calibration drift reported by three customers in Q2. Post-deployment telemetry shows drift incidents fell by 87 percent. The remaining incidents cluster in units manufactured before serial number A-8800.

| Metric            | Q2      | Q3      | Change |
|-------------------|---------|---------|--------|
| MTBF (hours)      | 410     | 690     | +68%   |
| Active units      | 940     | 1280    | +36%   |
| Drift incidents   | 31      | 4       | -87%   |
| Cloud spend (USD) | 298,000 | 312,000 | +4.7%  |
| Headcount         | 42      | 51      | +21%   |

### **3. Risks and Next Quarter**

The principal risk for Q4 is the single-source supplier for the LIDAR module. A qualification programme for a second supplier began in September and is expected to complete in January. Until then a 6-week buffer stock is held. Engineering will prioritise the multi-tenant scheduler and the on-premise deployment option requested by two enterprise customers.